
N.C. 12 Update 10/06/2011 

At the Rodanthe breach area, crews completed paving the asphalt base for the roadway approaching 

the south end of the temporary bridge. Rough grading the sand for the embankment at the southern 

end of the bridge continued Wednesday.  

At the temporary bridge location on Pea Island, crews continued lowering the southern half of the 

bridge by removing some of the temporary trusses. The bridge was lowered onto two more bridge 

bearings at the south side and the bearings were prepared for permanent anchoring into the footings. 

Day and night crews set approximately 204 feet of deck panels at the north end. Equipment and 

materials are being moved to a central staging area and crews are removing excess sand used for 

access roads. NCDOT Bridge Management Inspectors are on site to perform condition inspections of 

the temporary bridge.  

Crews still need to install four of the 12 bridge bearing supports, anchor the bridge in place, finish 

installing deck panels and install the bridge guardrail.  

 


